THE City oF SAN DiEGO

Report 10 THE CiTy Counci

DATE ISSUED: June 29, 2011 REPORT NO:

ATTENTION: Public Safety & Neighborhood Services Committee

SUBJECT: Citygate Working Group 5-¥earImplementation Plan

REFERENCE: Citygate & Associates Fire Service Standards of Response Coverage
Deployment Study for the City of San Diego Fire-Rescue Department

REQUESTED ACTION:
Approve the recommendations found in the Conclusion of the report.

Introduction

The Citygate Report on fire safety was presented to the Public Safety and Neighborhood
Services Committee (PS&NS) Wednesday, February 16, 2011. The report noted numerous
deficiencies in the City’s fire safety service levels. To create an implementation plan of the
recommendations contained in the Report, the PS&NS Committee created the Citygate Working
Group (CWG). The Working Group consisted of Councilmember Marti Emerald,
Councilmember David Alvarez, Fire-Rescue Chief Javier Mainar, representatives from the
Office of the Independent Budget Analyst (IBA), Office of the City Attorney and from San
Diego City Firefighters, International Association of Firefighters Local 145.

The Working Group was tasked with examining the recommendations included in the Citygate
Report and returning to the PS&NS Committee with a plan regarding how best to implement
those recommendations. The Working Group has determined that the most effective way to
move forward with the recommendations in the Citygate Report is to develop an five-year
implementation plan of priority recommendations-

This report outlines a five-year schedule of the specific action items and costs to begin
implementing the Citygate Report recommendations.-#r-Fiscal-Year2012. Recommendations
that cost little or no money or have been deemed critical by the Working Group have been
included in the F¥2012-Year 1 implementation and funding schedule.

Priorities as Recommended in the Citygate Report:

Some of the recommendations in this planning effort require minimal additional resources and
can be worked on simultaneously. Others will take several fiscal years, both in time and
funding. Citygate recommended two short-term priorities and one long-term priority:




Short-Term Priority One:

L 4 Absorb the policy recommendations of this fire services study and adopt revised
Fire Department performance measures to drive the deployment of firefighting
and emergency medical resources.

4 Create a task force to fully study the Fast Response Squad (FRS) concept. Bring
forward an implementation pilot project and costs.

Short-Term Priority Two:
4 Add back brownout engines per the priority methodology used in this study.

4 Identify revenues to replace the failing fire station alerting system to ensure
timely incident notification to emergency responders.

4 Identify revenue sources to increase the Department’s deployment system.

L 4 Add additional primary engine and Fast Response Squads as revenues allow.

Long-Term Priority:

4 Monitor the performance of the deployment system using adopted deployment
measures and the methods in this study.

Citygate Estimated Operating & Capital Costs

If the City decides to add the enhancements as recommended by Citygate, the table below
provides the associated annual estimated cost in FY 10-11 dollars:

Operating Macro Costs

Resource — Costin $ Quantity for 5-Minute

Staff & Operating Millions Coverage @ 90% Totals
2-FF Fast Response Squads 1.0 9 9.0
Single engine staffed station 2.2 6 13.2
Double staffed station 4.4 4 17.6
Batt Chief 0.53 2 11
Total $40.9




Capital Macro Costs

Costin $ Quantity for 5-Minute

Resource Millions Coverage @ 90% Totals
Engine 0.78 10 7.8
Ladder 1.1 4 4.4
Fast Response Squad 0.4 9 3.6
Single station 7 6 42.0
Double station 8 4 32.0
Fast Response Squad Station .5 9 4.5
g;g[ﬁrr:]e Fire Station Crew Alert 3.4 i 34
Total $97.7




Priority Fire Station or Fast Response Squad Sites:

Below are the recommended new fire station or Fast Response Squad deployment sites identified
in the Citygate Report to improve service in the identified gap areas, in priority order:

Additive Additive
Citygate Population Per  Calls Per Gap
Priority FRS Eligible Sites @ 5-min to 90% Gap 5-min 5-min

1 NO Home Ave 10,271 683
2 NO Paradise Hills (Double) 11,486 787
3 NO College 6,729 403
4 NO Skyline 19,803 1,384
5 YES Encanto 9,715 710
6 NO Stresemann / Governor 8,670 597
7 NO Mission Bay / Pacific Beach 19,011 1,935
8 NO UCSD (Double) 10,248 1,283
9 YES Liberty Station 2,117 1,127
10 YES University City 4,753 456
11 NO Torrey 11,946 567
12 NO Serra Mesa 15,646 1,553
13 NO Mira Mesa 1,437 393
14 YES East Otay 634 140
15 YES Scripps Miramar 4,867 160
16 YES San Pasqual 21 130
17 YES Linda Vista 6,371 501
18 YES Black Mountain Ranch 1,384 51
19 YES Mission Valley (Double) 16,174 1,517
9 FRS's Total: 161,283 14,377

L 4 Of these 19 sites, Citygate believes the first six are the most critical for new
stations or FRS. Just these six sites would improve service to 66,674 residents and
4,564 delayed response time incidents. They are:

> Home Avenue
Paradise Hills
College

Skyline

Encanto
Stresemann/Governor

YVVV VYV



4 In addition the geographic and workload analysis concluded that the system needs
more ladder truck and battalion chief coverage.

> Four (4) additional ladder trucks
> Two (2) additional field battalion chief units

Five Year Citygate Report Implementation Plan

Fiscal-Year2012Year 1

The Citygate Working Group recommends the City adopt the findings and recommendations of
the Citygate report as its framework to address fire-rescue emergency service delivery
deficiencies in the City. After additional consultation with Fire Chief Mainar, the Working
Group makes the following recommendations for implementation in Fiseal-Year2012Year 1:

Citygate Recommendation #1: Adopt Revised Deployment Measures:

The City should adopt revised deployment measures to direct fire crew planning and to monitor
the operation of the department. The measures should take into account a realistic company
turnout time of 1:30 minutes and be designed to deliver outcomes that will save patients who are
medically salvageable upon arrival; and to keep small, but serious fires from becoming greater
alarm fires. Citygate recommends these measures be:

1.1 Distribution of Fire Stations: To treat medical patients and control small fires, the first-
due unit should arrive within 7:30 minutes, 90 percent of the time from receipt of the 911 call
in fire dispatch. This equates to 1-minute dispatch time, 1:30 minutes/seconds company
turnout time and 5 minutes drive time in the most populated areas. No significant cost is
associated with this recommendation.

1.2 Multiple-Unit Effective Response Force for Serious Emergencies: To confine fires
near the room of origin, to stop wildland fires to under 3 acres when noticed promptly and to
treat up to 5 medical patients at once, a multiple-unit response of at least 17 personnel should
arrive within 10:30 minutes/seconds from the time of 911-call receipt in fire dispatch, 90
percent of the time. This equates to 1-minute dispatch time, 1:30 minutes/seconds company
turnout time and 8 minutes drive time spacing for multiple units in the most populated areas.
No significant cost is associated with this recommendation.

Citygate Recommendation #2: Adopt Fire Station Location Measures, Create Revised Fire
Station CIP Projects: To direct fire station location timing and crew size planning as the
community grows, adopt fire unit deployment performance measures based on population
density zones in the table below. The more specific, measurable and consistent the policy is, the
more it can be applied fairly to all uses and easily understood by a non-fire service user. Further,
the Working Group determined that as part of this recommendation the City adopt a fire station



priority masterplan and create revised fire station construction CIP projects. No significant cost
is associated with this recommendation.

Travel Time by Population Density per Square Mile

Structure Structure Structure
Fire Urban Fire Rural Fire Remote Wildfires
Area Area Area Populated Areas
>1,000- 1,000 to 500 500 to 50 *
people/sq. people/sq. people/sq. Permanent open
mi. mi. mi. space areas
1% Due Travel Time 5 12 20 10
Total Reflex Time 75 145 22.5 125
st
1_ Alarm Travel 8 16 24 15
Time
st
1" Alarm Total 105 185 26.5 175
Reflex

* Less than 50 people per square mile there is acknowledgment that fire
and EMS services are going to be substandard.

Citygate Recommendation #3: Aggregate Population Definitions: Where more than one
square mile is not populated at similar densities, and/or a contiguous area with different zoning
types aggregates into a population “cluster,” these measures can guide the determination of
response time measures and the need for fire stations:

First-Due Unit Travel Time
Goal

Aggregate Population

Metropolitan > 200,000 people 4 minutes
Urban- .
Suburban < 200,000 people 5 minutes
Rural 500 - 1,000 people 12 minutes
Remote <500 > 15 minutes

No cost is associated with this recommendation.

Citygate Recommendation #4: Near Term Deployment Options: As the City struggles with
the economic downturn, it should consider this phasing of deployment changes:



= Maintain the status quo

= Add back the 8 brownout engines

= Add back some of the 4-firefighter brownout engines as peak hour demand units*
= Implement gap area engines and/or Fast Response Squads.*

* Meet and confer on impacts, work schedules, position compensation.

The Working Group determined that maintaining the status quo is unacceptable and that
the restoration of some, if not all, of the eight browned out engines is a high priority.
Each of the eight browned out units has an associated cost of $1.4 million. The cost of
restoring all browned out units is approximately $11.5 million. The Working Group
recommends restoration of all eight units in F¥-2012Year 1.

Citygate Recommendation #6: Fire Engine Dispatch Process: The Department should
improve the procedures to achieve a decrease of the dispatch queue time for the first responding
engine company. No significant cost is associated with this recommendation.

Citygate Recommendation #8: Replace In-Station Alerting System (Phase I): The City
should replace the 21-year-old fire crew in-station alerting system at an approximate cost of $3.4
million. This will improve response times via a one-time capital expense without adding any
more response crews. The Working Group has determined that the replacement of the In-Station
Alerting System is a top priority and should be funded in Fiscal Years 2012-1 and 26432, as it is
anticipated that purchasing, installing and implementing the system will take approximately two
years. Total estimated cost of the In-Station Alerting System is $3.4 million, resulting in a cost
of $1.7 million in F¥2012 Year 1 and $1.7 million in F¥2013Year 2.

Citygate Recommendation #5: Adopt the Priority Criteria of the Citygate Study for Where
to Add Resources: Citygate recommends:

= 10 additional 4-firefighter staffed engine companies
= 9 new “Fast Response Squads”

= 4 additional aerial ladder trucks

= 2 additional field battalion chiefs.

The Working Group determined that the addition of these extra resources should be
implemented in future Fiscal Years while the priority criteria are adopted in F¥2012Year
1.

Citygate Recommendation #7: Fast Response Squads (FRS): The Department should
immediately begin detailed planning to fully design and cost a pilot program of two-firefighter



FRS’ to assist in smaller deployment gaps where there are high simultaneous incident workloads.
Unit type and capabilities are defined in Section 2.7.9 of the Citygate Report.

The Working Group determined that designing and implementing a pilot program for a FRS is an
innovative idea that should be pursued. The Working Group recognized an opportunity to fund
such a program through the City’s marketing partnership program and is recommending that the
City pursue a partnership that would fund 100% of a pilot program’s cost. The estimated cost of
a pilot program is $800,000-$1 million. This cost to the City could be significantly reduced or
cost neutral if it is successful in identifying a sponsor or donor for the program.

It should also be noted that although the Working Group supports a pilot program, it recognizes
that a FRS cannot be deemed as an acceptable replacement for the current browned out engines
or the need for future engines. The Working Group recommends the pilot program be placed in
Encanto, which is the first FRS eligible location on the Citygate Report fire station site list. If
the pilot program is deemed effective, it is recommended that additional FRS units be funded in
conjunction with the completion of the following Citygate priority fire station sites: #9 Liberty
Station, #10 University City, #14 East Otay, #15 Scripps Miramar, #16 San Pasqual, #17 Linda
Vista, #18 Black Mountain Ranch, and #19 Westside Mission Valley.

Purchase of Truck Company and Fire Apparatus of Eastside Mission Valley Fire Station
#45
$1.1 million needs to be identified for the acquisition of fire apparatus.

Citygate Fire Station Priority List: Funding for Design & Planning of Home Ave Fire
Station: Citygate identified a list of nineteen sites for new fire stations or Fast Response Squad
(FRS) deployments, six of which were deemed critical. The Working Group recommends
construction and staffing of at least five of the six sites by F¥2617in the first 5 years. In
F¥Y2012Year 1, it is recommended that the City fund the design and planning of Citygate’s #1
priority site, Home Avenue. The approximate cost of the design and planning stage is $750,000.

F¥2012 Year 1 Funding Recommendations Matrix

Recommendation# | Jsgye Cost Action
| F¥2012Year 1

1 Adopt Revised Deployment Measures 0 Administrati

ve
9 Adopt Fire Station Location Measures, Create Revised | 0 Administrati

Fire Station CIP Projects ve
3 Adopt Aggregate Population Definitions 0 Administrati

ve
5 Review & Adopt Dispatch Processes Improvement 0 Administrati

ve
5 Adopt the Priority Criteria of Citygate Study for 0 Administrati




Where to Add Resources ve
Direct CPP to find a 100% pay partner for FRS Pilot | 0 TBD
Program. Fire Chief to map out program & costs, CPP
7 to deliver 100% sponsorship. Develop Vehicle
specifications & operating procedures (anticipated
cost $800,000-$1 million)
4 Add back the 8 browned out engines ($1.4 M for each | 11.5 M Council/Bud
unit restored) get Action
8 Replace in-station alerting System (Phase I) 1.7M Council/Bud
get Action
CWG Purchase of Truck Company and Fire Apparatus 1.1M Council/Bud
(1.1M) for Eastside Mission Valley Fire Station get Action
CWG Funding for design & planning of Home Ave Fire 75 M Admin/Coun
station (CG #1) cil
TOTAL FY2042Year 1 $15.05 M
Fiscal-Year2013Year 2

The Citygate Working Group recommends the City adopt the following recommendations in
Fiseal-¥Year2013Year 2:

Citygate Recommendation #8: Replace In-Station Alerting System (Phase Il):  As
discussed in the F¥2012-Year 1 recommendations, the second half of the funding to complete
the implementation of the In-Station Alerting System should be prioritized. Again this will
improve response times without adding any more response crews. Total estimated cost of the In-
Station Alerting System for F¥-2013-Year 2 is $1.7 million.

Completion of Eastside Mission Valley Fire Station #45: The Working Group viewed the
completion of the Eastside Mission Valley Fire Station #45 crucial to fire safety in a densely
populated area that currently does not have a permanent fire station. This site was not listed in
the Citygate report as it was already slated for development. Much of the funding for the
construction of this site is in place, however a $3 million funding gap exists, which does not
include the acquisition of fire apparatus. Currently, the update of construction drawings by WLC
Architects to comply with current building codes and LEED requirements are scheduled to be
completed by August 2011. Annual staffing operating and maintenance costs of $2.2 million
must also be appropriated. The total cost for completion of the construction and staffing in
F¥2013-Year 2 of the Eastside Mission Valley Fire Station #45 is $5.2 million.

Citygate Fire Station Priority List: Funding for Construction of Home Avenue Fire
Station: Per the Working Group’s commitment to implementing Citygate’s priority fire station
list, it is recommended that the City fund the construction of the #1 priority site, Home Avenue
in-F¥2013 Year 2. The approximate cost of the land acquisition and construction stage is $8M.

Citygate Fire Station Priority List: Funding for Capital of Engine for Home Ave Fire
Station: The Home Avenue Fire Station will require approximately $780,000 for an engine.




Citygate Fire Station Priority List: Funding for Design & Planning of Paradise Hills Fire
Station: Per the Working Group’s commitment to implementing Citygate’s priority fire station
list, it is recommended that the City fund the Design & Planning of the #2 priority site, Paradise

Hills in F¥2013Year 2. The approximate cost of the design and planning stage is $750,000.

Citygate Recommendation #5: Funding for Field Battalion Chief Unit: A battalion chief
manages a major unit of the Fire Department, directing the staff, equipment and activities of that
unit and performs related work as required. A battalion chief receives general direction from the
Fire Chief and provides direct supervision to Fire Captains and support staff. The Citygate
Report measured the battalion chief unit coverage for the first alarm at minutes of travel,
determined it was incomplete and recommended the addition of two additional battalion chief
units. The Working Group agrees with this finding and recommends funding for one unit in
F¥2013-Year 2 at an estimated cost of $530,000.

FY2013 Funding Recommendations Matrix

Recommendation# Issue Cost Action
| Fr2013Year 2
8 Replace in-station alerting System (Phase 1) 1.7M Council/Budg
et Action
CWG Completion of Eastside Mission Valley Fire Station 3.0M Administrativ
#45 e
CWG Funding for staffing ($2.2M) of Eastside Mission 2.2M
Valley Fire Station #45
CWG Funding for Construction of Home Ave Fire Station 8M Council/Budg
(CG #1) et Action
CWG Funding for Capital of Engine for Home Ave Fire .78M Council/Budg
Station et Action
CWG Funding for design & planning of Paradise Hills Fire | .75 M Council/Budg
station (#2) et Action
5 Funding for Chief Battalion Unit 53 M Council/Budg
et Action
| TOTAL F¥2013Year 2 $16.96 M

| Eiscal Year 2014Year 3

The Citygate Working Group recommends the City adopt the following recommendations in
| Fiscal-Year2014Year 3.

Citygate Fire Station Priority List: Funding for Staffing of Home Ave Fire Station:
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The Home Avenue Fire Station will require approximately $2.2 million annually for full staffing,
operations and maintenance costs.

Citygate Fire Station Priority List: Funding for Construction of Paradise Hills Fire
Station: Per the Working Group’s commitment to implementing Citygate’s priority fire station
list, it is recommended that the City fund the construction of the #2 priority site, Paradise Hills in
FY2014Year 3. The approximate cost of the land acquisition and construction stage is $8M.

Citygate Fire Station Priority List: Funding for Capital of Engine for Paradise Hills Fire
Station: The Paradise Hills Fire Station will require approximately $780,000 for an engine.

Citygate Recommendation #5: Funding for Acquisition and Staffing of One Aerial Ladder
Truck: The Citygate Report concluded a need for improved truck coverage and recommended
four additional aerial ladder trucks be acquired. Due to the fact that Paradise Hills is slated as a
double fire station, it will require an aerial ladder truck. Acquisition of the truck will cost
approximately $1.1 million. The Working Group agrees with this finding and recommends
funding for one aerial ladder truck in F¥2014-Year 3 at an estimated cost of $1.1 million.

Citygate Fire Station Priority List: Funding for Design & Planning of College Avenue Fire
Station: Per the Working Group’s commitment to implementing Citygate’s priority fire station
list, it is recommended that the City fund the Design & Planning of the #3 priority site, College
Ave in F¥2014Year 3. The approximate cost of the design and planning stage is $750,000.

F¥2014-Year 3 Funding Recommendations Matrix

Recommendation# | Jsgye Cost Action
| F¥2014Year 3
CWG Completion of Home Ave Fire Station (CG #1) 0 Council/Budg
et Action
CWG Funding for Staffing of Home Ave Fire Station (CG 22 M Council/Budg
#1) et Action
CWG Funding for Construction of Paradise Hills Fire station | 8M Council/Budg
(CG #2) et Action
CWG Funding for Capital of Engine for Paradise Hills Fire | .78 M Council/Budg
Station (CG#2) et Action
CWG Funding for Capital of Aerial Ladder Truck for 1.1M Council/Budg
Paradise Hills Fire Station (CG#2) et Action
CWG Funding for design & planning of College Ave Fire I5M Council/Budg
station (CG #3) et Action
| TOTAL FY2014Year 3 $12.83 M
| Fiscal-Year 2015Year 4
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The Citygate Working Group recommends the City adopt the following recommendations in
| Fiscal-Year2015Year 4:

Citygate Fire Station Priority List: Funding for Staffing of Paradise Hills Fire Station:

The Paradise Hills Fire Station will require approximately $4.4 million annually for full staffing
| of an engine and aerial ladder truck in F¥-2015Year 4.

Citygate Fire Station Priority List:

Funding for Construction of College Avenue Fire

Station: Per the Working Group’s commitment to implementing Citygate’s priority fire station
list, it is recommended that the City fund the construction of the #3 priority site, College Ave in
F¥2014Year 3. The approximate cost of the land acquisition and construction stage is $8M.

Citygate Fire Station Priority List: Funding for Capital of Engine for College Avenue Fire
Station: The College Avenue Fire Station will require approximately $780,000 for an engine.

Citygate Fire Station Priority List: Funding for Design & Planning of Skyline Hills Fire
Station: Per the Working Group’s commitment to implementing Citygate’s priority fire station
list, it is recommended that the City fund the Design & Planning of the #4 priority site, Skyline
Hills in F¥2015Year 4. The approximate cost of the design and planning stage is $750,000.

Citygate Working Group Recommendation: Funding for Fire Academy: As fire stations
from the Citygate priority list are constructed and open, additional staffing will be required.
Each station will require 12-24 firefighters, and thus necessitate funding fire academies to
provide enough fire fighters to staff new and existing stations. With the anticipated completion
| of the Paradise Hills station in F¥-2015-Year 4 an academy will be required to meet staffing
needs. The approximate cost of funding one academy is $750,000.

F¥2015- Year 4 Funding Recommendations Matrix

Recommendation# | Jsge Cost Action
| F¥2015Year 4
CWG Completion of Construction of Paradise Hills Fire 0 Council/Budg
station (CG #2) et Action
CWG Funding for Staffing of Paradise Hills Fire Station 4.4 M Council/Budg
(CG #2) et Action
CWG Funding for Construction of College Ave Fire station | 8M Council/Budg
(CG #3) et Action
CWG Funding for Capital of Engine for College Ave Fire 78 M Council/Budg
Station (CG #3) et Action
CWG Funding for design & planning of Skyline Hills Fire I5M Council/Budg
Station (CG #4) et Action
CWG Funding of 1 year of Fire Academy .15M Council/Budg
et Action
| TOTAL FY2015Year 4 $14.68 M
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Fiscal-Year2016Year 5

The Citygate Working Group recommends the City adopt the following recommendations in
Fiscalear2046Y car b

Citygate Fire Station Priority List: Funding for Staffing of College Avenue Fire Station:
The College Avenue Fire Station will require approximately $2.2 million annually for full
staffing in F¥2016Year 5.

Citygate Fire Station Priority List: Funding for Capital of Engine for Skyline Hills Fire
Station: The Skyline Hills Fire Station will require approximately $780,000 for an engine.

Citygate Fire Station Priority List: Funding for Construction of Skyline Hills Fire Station:
Per the Working Group’s commitment to implementing Citygate’s priority fire station list, it IS
recommended that the City fund the construction of the #4 priority site, Skyline Hills in

FY2014Year 3. The approximate cost of the land acquisition and construction stage is $8M.

Citygate Fire Station Priority List: Funding for Design & Planning of
Stresemann/Governor Fire Station: Per the Working Group’s commitment to implementing
Citygate’s priority fire station list, it is recommended that the City fund the Design & Planning
| of the #5 priority site, Stresemann/Governor in F¥2016Year 5. The approximate cost of the
design and planning stage is $750,000.

F¥2016-Year 5 Funding Recommendations Matrix
Recommendation# Issue Cost Action
| F¥2016Year 5
CWG Completion of Construction of College Ave Fire 0 Council/Budg
Station (CG #3) et Action
CWG Funding for Staffing of College Ave Fire Station (CG | 2.2 M Council/Budg
#3) et Action
CWG Funding for Capital of Engine for Skyline Hills Fire .78M Council/Budg
Station (CG #4) et Action
CWG Funding for Construction of Skyline Hills Fire station | 8M Council/Budg
(CG #4) et Action
CWG Funding for design & planning of I5M Council/Budg
Stresemann/Governor Fire station (CG #5) et Action
| TOTAL FY2015Year 5 $11.73 M
| Fiseal-Year2017Year 6 & Beyond

The Citygate Working Group recommends the City adopt the following recommendations in
| Fiscal-Year2017Year 6 and the following years. As the 5-Year Plan is updated annually,
additional recommendations from this section may have been adopted in earlier years.
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Citygate Recommendation #5: 6 Additional Staffed Engine Companies: In years F¥20121-
F¥20165, the Working Group recommends adding one new fire station every year. The City
will need to begin construction on one additional station starting in-2047-Year 6 and continue the
process annually. Upon completion the additional fire stations will require approximately $2.2
million annually for full staffing of engine companies.

Citygate Recommendation #5: 3 Additional Staffed Aerial Ladder Trucks: The Citygate
Report concluded a need for improved truck coverage and recommended four additional aerial
ladder trucks be acquired. The Working Group agrees with this finding and recommends
funding of one aerial ladder truck in F¥20%4Year 3. This will require the addition of three more
aerial ladder trucks in F¥-2017-Year 6 or later at an estimated cost of $1.1 million each and
annual staffing of 2.2 million each.

Citygate Recommendation #7: 8 Additional 2 Firefighter Fast Response Squad Stations
with Opening of Associated Fire Stations (5, 9, 10, 14-19): As previously stated, the Working
Group determined that designing and implementing a pilot program for a Fast Response Squad is
an innovative idea that should be pursued. The estimated cost of a FRS with full staffing is $1.9
million. If the FRS pilot program proves successful in the Encanto area, it is recommended that
additional Fast Response Squads are funded in conjunction with specific fire stations as
recommended in the Citygate report. Of the recommended new fire stations, this includes #9
Liberty Station, #10 University City, #14 East Otay, #15 Scripps Miramar, #16 San Pasqual, #17
Linda Vista, #18 Black Mountain Ranch, and #19 Westside Mission Valley. It is anticipated that
the Liberty Station fire station would be the next eligible FRS location.

Citygate Working Group Recommendation: Plan for additional Fire Stations: Citygate
identified a list of nineteen sites for new fire stations or Fast Response Squad (FRS)
deployments, six of which were deemed critical. In F¥2017Year 6, it is recommended that the
City fund the construction of one site and continue the process of constructing a new station
annually until all sites have been developed. The approximate cost of the land acquisition and
construction per year is $8M.

Funding of Future Years of Fire Academy: As fire stations from the Citygate priority list are
constructed and opened, additional staffing will be required for each. Each station will require

12-24 firefighters, and thus necessitate funding fire academies to add new fire personnel while

also addressing normal employee attrition.

Citygate Recommendation #5: Funding for Field Battalion Chief Unit: A battalion chief
manages a major unit of the Fire Department, directing the staff, equipment and activities of that
unit and performs related work as required. A battalion chief receives general direction from the
Fire Chief and provides direct supervision to Fire Captains and support staff. The Citygate
Report measured the battalion chief unit coverage for the first alarm at minutes of travel,
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determined it was incomplete and recommended the addition of two additional battalion chief
units. The Working Group agrees with this finding and recommends funding for one unit in
FY¥2013Year 2. The City will need to add another Battalion Chief Unit at an estimated cost of
$530,000.

Additional Considerations:

The Working Group also identified additional items that should be considered in conjunction
with the above recommendations.

1. Although not included in the Citygate Report, the refurbishing/redesigning of current
outdated fire stations (Fire Stations #5, #17, #22 & #39) may need to be considered in the
five-year plan:

e Fire Station #5 (Hillcrest): Redesign/refurbishment is estimated to cost approximately
$9,070,000, which includes the design, construction, temporary displacement,
$1,065,000 for apparatus, FF&E and public art. Total: $10,135,000 (fully funded)

e Fire Station #17 (City Heights): Redesign/refurbishment is estimated to cost
approximately $8,720,000, which includes the design, construction, temporary
displacement, $750,000 for apparatus, FF&E and public art. Total: $9,470,000 (fully
funded)

e Fire Station #22 (Point Loma): Redesign/refurbishment is estimated to cost
approximately $5,638,000, which includes design, construction, temp. displacement,
FF&E, public art. Total: $5,638,000 (partially funded)

e Fire Station #39 (Tierrasanta): No cost estimate available. However, for a brand new
facility, the cost may be similar to Fire Station # 5 and #17.

2. The Bayside Station Fire Station is scheduled to open in FY2013. This station is fully
funded; however, no funding for staffing ($4.4M) has been identified. The Committee
may want to add this to the five-year plan.

3. The Working Group recommends continuing with the development of the East Village
and Oceanview Hills fire stations as planned.

4. The sale of fire equipment and vehicles that have reached the end of their useful life
could produce additional revenue that can be used to acquire new and updated equipment.
These older vehicles are sent to auction and last year generated an additional $24,750 in
revenue. Due to the advanced age of the vehicles (late 1970’s-early 1980°s) sold last
year, it is anticipated that as the city begins selling newer vehicles that are still
operational greater returns can be anticipated.
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5. In order to consolidate and minimize costs to the greatest extent possible, the City should
explore the possibility of Multiple Award Construction Contract (MACC) when funding
the construction of multiple fire stations.

Conclusion

Through a collaborative process, the Working Group has created an action plan to implement the

| recommendations in the Citygate Report. The proposed Five-Yearlmplementation Plan aims to
bring fire safety levels in the city up to the standards San Diegans expect from their government
and fire-rescue safety personnel. As such, the Working Group recommends that the PS&NS
Committee take the following actions:

1. Adopt and Recommend City Council approval of the Resolution accepting the Citygate
Report as the City’s framework to address fire-rescue service deficiencies in the City,
and accept the Working Group’s proposed Five-Y-earlmplementation Plan to correct

those deficiencies,-and-request the-Mayorto-include the- Workine Group s-Fie-Year
Plan into the City's Five-Year Financial Outlook;

N ne recommend ala a . N-Tha O 1 , 1 a )

mee#peﬂed—m%e—ﬂ%%@%&be@get—by—ﬂ%%y—@e&neﬂ—The Cltyqate Worklnq Group

shall review potential funding sources for the implementation of Citygate’s
recommendations including and potentially building upon the Independent Budget
Analysts Report 08-46, “Report on San Diego Fire-Rescue Needs and Funding Plan;”

3. Require that on an annual basis Fire-Rescue Department develop and present an updated

the-Five-Yearlmplementation Plan at-the-beginning-ofeach-fiscal-year-and-presentthe

revisedplan-to the PS&NS Committee for approval by February-15July 31 and the
PS&NS Committee make recommendations to the City Council; prior to Apri

15September 30;

4. Request that each updated Five-Y-earlmplementation Plan be included in the Mayor’s 5-
Year Financial Outlook;

5. Direct staff to create a revised fire station CIP list that follows the framework laid out by
the Citygate Report and the Citygate Working Group’s Five—Year-Implementation Plan.

Councilmember Marti Emerald Councilmember David Alvarez
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